Minutes of Meeting 6

Date: 6/12/2023

Time: 9:00 PM

Attendees:

- Salma Ayman 202201191
- Malak Ahmed 202200812
- Shahd Hossam 202100936
- Mohaned Atef 202100383

Meeting agenda:

- Discussing phase 3 deliverables, assigning the tasks among the team members and setting a deadline the tasks.

Minutes:

1. We reviewed our SRS document to check the requirements in order to choose what's to be implemented in this phase, requirements 1,2,3,4,9,18,19,20 from the functional requirements section and requirements 1,2,4 and 7 from the non-functional section were decided on.
2. We looked up how CRC cards are done.
3. Set our sprint on GitHub.
4. We gathered our questions concerning testing and deployment to ask our TA.

Tasks distribution:

After deciding the tasks to be done we decided that we needed to make a class for users, chefs, ingredients and pantry and to setup the frontend. Tasks were distributed as the following:

- Frontend(Mohaned),
- Users and chefs class(Malak)
- Ingredients class(Salma)
- Pantry class(Shahd)

Next step:

Getting our questions answered and start working on the rest of the deliverables other then the ones concerned with the coding process.

Next meeting

11/12 after our first set deadline.